
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:04 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 341 Date: 30-Oct-2013 Wednesday

Approved Date:

Shift Hours: 10:00 am 07:00 pm Break: 01:00 Over Time:

Const Calendar Day: 513

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Track misc. DIP painting issues. Misc MEP
paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

Mechanical Piping

The FWS crew, including Josh Johnson, spent the shift replacing the Victaulic fittings on the 2 1/2" DW
line for the expansion loop at PP 81 and 126 with welded elbows per the Contract Plans and the approved
shop drawings.

125 0-000-000.125

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System Test

Comments on the FWS air balancing and perfromance testing procedures for the dehumidification system
were sent to Bill O'Sullivan, ABF.

My review of the plan showed it left out several critical detail, i.e., that it excludes the language from the
Contract Special Provisions.

The first exclusion is that a representative of the Department is to be present during the testing.

The second is that if the system fails to perform, the Contractor shall repair the system, and perform a
complete retest at the Contractor’s expense.

128 0-000-000.128
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 341 Date: 30-Oct-2013 Wednesday

Bill O. was asked for a testing schedule.

Bid Item: 002 0-IPP-EFA.045CCO-045 Installation & Handling of Painted Pipe FA

CERTIFIED COATINGS COMPANY

Diary: Dispute

DIP Painting

A 12" DIP elbow was delivered to Pier 7 today. This is a section of pipe which was either lost during the
site work or which was not delivered with the rest of the pipe. The elbow was taken to the CCC paint yard
along with a structural WT to be used as the cross beam for several PS-5 pipe supports.

I told the CCC paint crew that the painting of the WT section was item work and had to be painted with the
structural steel system.

The painting of the elbow would is extra work and is to be done using the paint system described in CCO
45S3 and S4. This extra work can be charged to CCO 45S2.

002 0-IPP-EFA.045
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